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I. Welcome & Introductions 

II. Construction progress updates 

III. CFA update 

IV. Good Neighbor Agreement update 

V. Summary and next steps 

VI. Future meetings and communication 
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● Foundation-to-grade permit was issued on 3/23/18 
● Excavation began the beginning of May, oil tank was 

discovered 5/9/18. 
● Soils adjacent to tank were tested and report was finalized 

end of May 2018. 
● Contaminated soils and oil tank was removed June 8, 2018 
● Geo pier construction layout started June 14, 2018 
● Rammed aggregate pier construction started June 22 and 

was completed July 6, 2018 
● Grade beam/pile cap construction will begin 7/9/18 
● Utility construction will run parallel with structural slab - 

both to start mid-July 2018 

 

Construction Progress Updates 
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1. Anticipate Full Building permit by end of July 2018 
2. Second Floor framing (super structure) will begin after 

permit release and foundation-to-grade construction. 

Construction Timeline – Moving Forward 
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Design Status 

• Update from CFA review meeting on 6/6/18 

○ CFA Staff approved landscape resubmission 

○ CFA provided conditional approval on exterior material 
selections and will review onsite mockup panel to 
compare with existing building color 

○ CFA onsite site visit is currently in discussion with CFA 
staff 
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Good Neighbor Agreement Timeline 

Progress to date: 
• Multiple workshop sessions hosted with Advisory Team to collect feedback on GNA 

language 
• Written feedback received from team members and incorporated into draft 
• Working draft of language developed and prepared for distribution to neighbors  
 

Today:  
• Share revised draft of GNA that has been prepared for community review.  
 

Next steps:  
• Summer 2018: Advisory Team members will shop the draft around to community 

members, and will share feedback with DHS via email. Advisory Team members will 
host Q&A sessions with neighbors.  

• Summer 2019: Provider on-boarded and Good Neighbor Agreement finalized.  
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• The Good Neighbor Agreement will cover:  

• Maintenance of property 

• Safety and security 

• Conduct and behavior 

• Communication and mutual respect 
 

• The scope of the Good Neighbor Agreement covers the maintenance 
and daily operations of the Short-term Family Housing program. It does 
not cover other government services in the neighborhood or the 
programming that happens inside the building.   

 

• The expectations laid out in the Good Neighbor Agreement will be 
included in DHS’s contract with the selected provider.  

 
 

 

 

 

Good Neighbor Agreement 
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Good Neighbor Agreement 
Short-term Family Housing programs will include service-rich 
programming. DHS has models in place to address the following 
needs:  
 

Wrap-around Services 
• Connections to permanent housing programs 
• Housing search assistance 

• Social work staff 
• Early childhood screenings & school liaisons 
• Education, training, & employment services 
• Health care 

• Financial & budget management counseling 
 

Partnerships with Community Service Organizations 
• Health & wellness 
• Mentoring & tutoring 

• Programming & activities for children 
 

24 Hour Staffing & Security 
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Good Neighbor Agreement 

In Scope Examples Out of Scope Examples 

Program and facility maintenance 
inside the building and on site 

Municipal concerns throughout 
the neighborhood  

Creating a feedback loop between 
community members and provider 

Allowing neighborhood access to 
programming spaces or restricting 
client access to community space 

Sharing program rules with 
community members 

Writing new program rules  
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Quarterly Advisory Team Meetings: 
• January 11th, 2018 
• April 3rd, 2018 
• July 10th, 2018 
• October 2nd, 2018 

For more information visit mayor.dc.gov/HomewardDC 
 

Construction questions and concerns: STFHprojects.DGS@dc.gov 
 

Monthly construction updates: If residents would like to receive monthly construction 
updates from DGS by email, copies can be requested by emailing 
STFHprojects.DGS@dc.gov 

 

For construction information: Please visit the DGS Short-Term Family Housing website at 
https://dgs.dc.gov/page/short-term-family-housing-construction-projects1-0 and click 
Ward 5 link 

 

 

 

Future Meetings & Communication 
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